



## Project Timeline

**Summer 2011**



Develop List of Critical Issues and Screening Process  
Deploy Project Website; Hold Public Open House 1

**Fall 2011**

Develop Conceptual Design and Assess Project Impacts

**Winter 2012**

Initiate Corridor Preservation Plan, Screening Process, Refine Alternatives  
Hold Public Open House 2

**Spring 2012**

Corridor Plan Completion: Finalize Corridor Preservation Plan, Phasing, Cost Estimates